
State of California Department of Transportation Page 1
07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

Fed Aid

HM1

HA42

HB1

HB4N

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

0.3 KM SOUTH OF VISTA DEL SOL TO

ASTER STREET AND NEAR NEWPORT BEACH

FROM SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

Description 

SLURRY SEAL PAVEMENT AND DIGOUTS

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

DIVERSIFIED LANDSCAPE MGMNT.

Contractor

CORONA, CA 92612

CORONA, CA 92883

RIVERSIDE CA 925137745

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

MISSION VIEJO, CA 92692

 

 

(951)710-1000

 

 

 

UPADHYAYA, NITA

HAMIDI, FRED

OH, KENNETH

OH, KENNETH

DICKSON, ERIC

Resident
Engineer

(949)509-5018

(949)509-5017

 

(949)769-1404

(949)769-1404

(949)279-8741

 $1,674,529

 $698,700

 $140,220

 $1,663,946

 $12,886,063

 $1,280,639

Bid + CCOs

 $0

 $650,937

 $0

 $1,608,902

 $5,420,072

 $1,095,752

Comp To  date

 $0

 $3,360

 $0

 $256,629

 $511,726

 $630

This Month

06/04/09

08/25/08

02/11/09

03/19/08

07/22/08

08/22/07

Awarded

06/18/09

09/15/08

03/04/09

04/11/08

07/29/08

09/21/07

Approved

12/21/09

03/12/10

07/23/09

07/10/11

01/05/12

Est Comp

 0%

 0%

 0%

 0%

 35%

 0%

%Time

 0%

 0%

 0%

 0%

 42%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

12-0J7004

12-0G5304

12-0J2404

12-0F8204

12-0E0704

12-0A7304

Contract 

SARR-P001-(541)E

  

  

  

  

  

  P0-01 5-(1E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O.BOX 2229

26320 LESTER CIRCLE

P O BOX 7745

559 W. COVINA BLVD.

6 CUSHING

23052-H ALICIA PARKWAY STE385

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-10.3/19.2

Fed Aid

HA22

HB4N

HB4N

HB1

HE13

HA25

HM2

Pgm Code

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE CO AT VARIOUS LOCATIONS OR

ROUTE 1 IN NEWPORT BEACH FROM SOUTH

OF TUSTIN AVENUE TO RIVERSIDE AVENUE

Description 

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

MODIFY TRAFFIC SIGNALS

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

REPAIR CURB, SIDEWALK AND DRIVEWAY

Type Of Work

PETERSON-CHASE ENGINEERING

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICA WEST LANDSCAPE, INC.

ROY ANTHONY

ALL AMERICAN ASPHALT

Contractor

IRVINE, CA 92614-5706

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

VISTA, CA 92081-8831

CHINO, CA 91710

CORONA CA 928782229

 

 

 

 

 

(951)736-7600

HAMIDI, FRED

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

BUI, DA KEN G.

DICKSON, ERIC

Resident
Engineer

(949)509-5017

(949)509-5031

(949)936-3594

(714)367-2080

(949)279-8741

 

 $845,711

 $2,025,836

 $1,228,190

 $198,869,055

 $1,152,758

 $185,323

Bid + CCOs

 $614,116

 $2,023,593

 $1,164,998

 $150,518,797

 $1,052,359

 $0

Comp To  date

 $599,271

 $121,663

 $18,307

 $3,869,825

 $13,382

 $0

This Month

06/04/08

03/13/08

07/07/08

04/18/06

06/16/08

06/04/09

Awarded

06/20/08

04/11/08

07/21/08

04/25/06

07/23/08

06/24/09

Approved

08/17/09

05/24/10

07/30/09

08/01/10

05/02/12

Est Comp

 98%

 0%

 93%

 73%

 24%

 0%

%Time

 68%

 0%

 94%

 75%

 91%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J7204

Contract 

  

  

ACHS-005 -(939)1

ACNH-005 -(932)1

  

  

  

  

IMG-005 -(939)1

I-005 -(932)N

  

  

  

  

--()

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1792 KAISER AVE

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

2585 BUISNESS PARK DRIVE

15086 LA PALMA DRIVE

P O BOX 2229

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIERSITY

DRIVE

6533 MARINE WAY

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

12-ORA-55-.3/1.4

12-ORA-55-5.5/0

12-ORA-55-5.5/6.3

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-73-12.5/12.5

Fed Aid

HM1

HA42

HA25

HA42

HA42

HA42

Pgm Code

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

IN ORANGE COUNTY IN FULLERTON AT

NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA NIGEL AT

0.4 MILE SOUTH OF MOULTON PARKWAY

UNDERCROSSING

Description 

AC OVERLAY

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR SLOPE WITH GEOCOMPOSITE

Type Of Work

R.J. NOBLE COMPANY

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE CO.

BELAIRE WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE, INC.

HILLSIDE RETAINING WALLS

COMPANY

Contractor

ORANGE, CA 92856-6620

SAN CLEMENTE, CA 92673

WINCHESTER, CA 92596

BUENA PARK, CA 90620

BUENA PARK, CA 90620

BONSALL CA 92003

 

 

 

 

 

(760)451-8600

T.H. WANG

T H WANG

DICKSON, ERIC

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

Resident
Engineer

(714)558-4109

(949)279-8405

(949)279-8741

(949)279-8595

(949)279-8595

 

 $507,180

 $277,499

 $1,531,313

 $265,915

 $229,937

 $159,100

Bid + CCOs

 $0

 $246,149

 $1,370,296

 $258,669

 $215,941

 $0

Comp To  date

 $0

 $32,927

 $2,880

 $129,770

 $0

 $0

This Month

04/09/09

05/23/08

09/10/07

02/11/09

01/20/09

06/09/09

Awarded

04/20/09

06/24/08

10/11/07

02/27/09

02/10/09

07/14/09

Approved

11/30/09

08/31/09

11/21/11

07/24/09

07/09/09

Est Comp

 0%

 100%

 0%

 100%

 100%

 0%

%Time

 0%

 91%

 0%

 96%

 100%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

OVER RUN

OVER RUN

 

Message

12-0J7104

12-0J2704

12-075604

12-0J0004

12-0J0104

12-0J8604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O.BOX 620

P.O.BOX 74073

33801 WASHINGTON ST.

7371 WALNUT AVENUE

7371 WALNUT AVENUE

5256 S MISSION RD NO 703 002

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY, #T-3

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

07/09/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.6/18.1

Fed Aid

HA25

HM2

HM1

HB4N

HM1

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

 IN ORANGE COUNTY IN BREA AND

PLACENTIA FROM RANDOLPH AVENUE TO 0.1

MILE EAST OF ROSE DRIVE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT ROUTE

55/91 CONNECTOR

IN ORANGE CO IN ANAHEIM AT VARIOUS

LOCATIONS FROM 0.9 MI WEST OF WEIR

CANYON UNDERCROSSING TO 0.1 MI EAST

OF COAL CANYONU UNDRCROS

Description 

MITIGATION PLANTING AND IRRIGATION

CULVERT PREVENTATIVE MAINTENANCE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

CONCRETE SLABS REPLACEMENT

REMOVE METAL GURAD BEAM RAIL

Type Of Work

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

ZONDIROS CORPORATION

EXCEL PAVING COMPANY

BRUTOCO ENGINEERING & CONST.

BEADOR CONSTRUCTION COMPANY

INC.

MODERN ALLOYS, INC.

Contractor

ORANGE, CA  92868

TORRANCE, CA 90501

LONG BEACH CA 90806

FONTANA, CA 92331-0189

CORONA, CA 92883

STANTON, CA 90680

 

 

(562)599-5841

 

 

 

DICKSON, ERIC

LINDQUIST, KARL

YII, JAMES

T.H. WANG

UPADHYAYA, NITA

Resident
Engineer

(949)279-8741

(949)279-8531

 

(714)779-2683

(714)558-4109

(949)509-5018

 $191,258

 $296,678

 $1,165,358

 $32,141,218

 $222,700

 $583,705

Bid + CCOs

 $163,356

 $285,270

 $0

 $29,652,603

 $137,889

 $76,085

Comp To  date

 $691

 $112,080

 $0

 $739,051

 $137,889

 $76,085

This Month

02/17/05

12/18/08

06/11/09

11/22/06

04/23/09

05/04/09

Awarded

02/25/05

01/08/09

07/02/09

12/20/06

05/15/09

05/21/09

Approved

12/09/10

07/30/09

08/19/10

07/31/09

10/26/09

Est Comp

 77%

 78%

 0%

 68%

 80%

 32%

%Time

 85%

 98%

 0%

 91%

 62%

 13%

% Work 

 

 

 

 

 

 

Message

12-0G2704

12-0J8304

12-0J0904

12-056214

12-0H3904

12-0J6004

Contract 

  

  

SARR-P090-(011)E

HP21-6212-(011)E

  

  

  

  

  P0-90 0-(1E)

  62-12 0-(1E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

999 TOWN AND COUNTRY FLR 4

2401 208TH STREET, #C-8

2230 LEMON AVENUE

P.O. BOX 310189

26320 LESTER CIRCLE

11172 WESTERN AVE.

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DR.

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

Fed Aid

HA22

HB1

HM1

HA25

HB1

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUTNY IN BREA AT 2.3

MILES EAST OF VALENCIA AVENUE

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE CO IN COSTA MESA ON ROUTE

73 0.4 MILE SOUTH OF ROUTE 73/405

SEPARATION TO ROUTE 73/405 AND

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL ROCK SLOPE DRAPERY

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

PLANTING AND IRRAGITION WORK

Type Of Work

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

YAKAR GENERAL CONTRACTORS

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Y A K A R

Contractor

CORONA, CA 92877

SAN DIMAS, CA 91773

CORONA, CA 92612

CORONA, CA 92877-0101

IRVINE CA 926145706

SAN DIMAS CA 91773

 

 

 

 

(949)252-0441

(909)599-1612

OH, KENNETH

WANG, T.H.

UPADHYAYA, NITA

DICKSON, ERIC

Resident
Engineer

(949)769-1040

(714)558-4109

(949)509-5018

(949)279-8741

 

 

 $1,467,922

 $141,340

 $2,000,607

 $1,359,316

 $462,370

 $316,846

Bid + CCOs

 $195,835

 $0

 $1,338,367

 $1,302,906

 $0

 $0

Comp To  date

 $79,665

 $0

 $1,334,444

 $4,050

 $0

 $0

This Month

01/07/09

05/06/09

02/09/09

02/15/06

02/23/09

06/15/09

Awarded

02/04/09

06/23/09

02/24/09

03/07/06

03/04/09

07/14/09

Approved

04/10/15

09/10/09

08/07/09

04/29/10

Est Comp

 5%

 0%

 51%

 87%

 0%

 0%

%Time

 13%

 0%

 66%

 95%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-1072C4

12-0J7404

12-0J8404

12-075704

12-0J3104

12-0J9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O.BOX 77038

113 E.ARROW HWY

P.O. BOX 2229

P.O. BOX 77038

1792 KAISER AVENUE

113 E ARROW HIGHWAY

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

12District

 $8,448,032 $204,075,708 $271,587,539

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HA22

HA42

HB1

HA22

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.1 MILE EAST OF BEAR STREET

OVERCROSSING TO FAIRVIEW ROAD

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM ROUTE 405/39

SEPARATION TO GOLDEN WEST STREET

OVERCROSSING

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

COLD PLANE OVERLAY WITH RHMA

REPAIR EMBANKMENT

HOT MIX ASPHALT OVERLAY

REPLACE BROKEN SLABS

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION, INC.

TDS ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

CORONA CA 928782229

SANTA ANA, CA 92711-1238

WESTLAKE VILLAGE,CA

913613200

IRVINE CA 926145706

ORANGE CA 92867

CORONA, CA 92878-2229

(951)736-7600

 

 

(949)252-0441

 

 

HAMIDI, FRED

WANG, T H

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

 

(949)509-5017

(949)279-8405

 

(949)279-8435

(949)279-8435

 $448,000

 $173,705

 $142,872

 $288,021

 $150,335

 $4,413,375

Bid + CCOs

 $0

 $120,971

 $147,409

 $0

 $165,930

 $4,248,510

Comp To  date

 $0

 $120,971

 $2,905

 $0

 $0

 $279,833

This Month

06/29/09

02/19/09

09/23/08

06/10/09

06/04/08

09/22/08

Awarded

07/14/09

03/04/09

10/08/08

06/24/09

06/16/08

10/08/08

Approved

11/17/09

07/21/09

08/06/09

10/20/09

Est Comp

 0%

 18%

 100%

 0%

 0%

 68%

%Time

 0%

 70%

 100%

 0%

 0%

 91%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

 

Message

12-0J9704

12-0J2604

12-0J5204

12-0J9804

12-0J1904

12-0G2204

Contract 

ACIM-4052-(915)E

  

  

  

  

ACIM-X059-(049)E

--()

  

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

P.O. BOX 11238

1014 S WESTLAKE BLV STE14-136

1792 KAISER AVENUE

933 N. BATAVIA STREET

P.O. BOX 2229

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0J7004

12-0G5304

12-0J2404

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J7204

12-0J7104

12-075604

12-0J2704

12-0J0004

12-0J0104

12-0J8604

12-0G2704

12-0J8304

12-0J0904

12-056214

Contract

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-10.3/19.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H3904

12-0J6004

12-1072C4

12-0J7404

12-0J8404

12-075704

12-0J3104

12-0J9904

12-0J9704

12-0J2604

12-0J5204

12-0J9804

12-0J1904

12-0G2204

Contract

12-ORA-91-9.1/9.1

12-ORA-91-13.6/18.1

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-16.5/17.9

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $4,861,375

 $198,869,055

 Bid + CCO

 $4,248,510

 $150,518,797

 Work Comp

-I-

-F-



12

District

 $229,937

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $271,587,539  $204,075,708

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $31,647,813

 $36,209,295

 Bid + CCO

 $18,490,801

 $30,817,601

 Work Comp

District Total:

Work completed this Period:  $229,937

-SH-
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